
 

 
 
Attachment 4: Budget  4-1 

Watersheds Coalition of Ventura County Proposition 84 IRWMP Implementation Grant 
Attachment 4 – Budget 

See Exhibit B for detailed guidance on preparation of this attachment. 

Table 7 (Exhibit B) must be completed for each project in the Proposal and another form must be completed as a summary 
or roll-up budget for the entire Proposal. For each project contained in the Proposal, provide detailed budget documentation 
supporting the costs shown in Table 7, Project Budget. For each budget category shown in Table 7, there may be several 
tasks and sub-tasks. 

Table 7 will also be used to present the funding match for the Proposal, including documenting that the Proposal will meet 
the minimum requirement of at least 25 percent of the total costs. As discussed in the Guidelines, the requirement for 
funding match may be waived for projects that demonstrate they address a critical water supply or water quality issue for a 
DAC. See Exhibit B for more information on how to present the budget and also, where relevant, requesting a funding 
match waiver. 

Applicants must consider the relevant labor code compliance requirements and the applicability of prevailing wage laws in 
developing the Budget as explained in Section IV of the Guidelines. Applicants should also identify funding for the Data 
Management and Monitoring Deliverables identified in the Work Plan, including any data sharing efforts with the applicable 
State databases. 

EXHIBIT B BUDGET 

The Proposal must provide a detailed estimate of costs. The estimate must at a minimum include the following for each 
individual project within the Proposal: 

 Land costs, planning and design costs, environmental compliance and documentation costs; construction costs 
shown by project task, or phase; and the contingency amount for the Proposal. 

 All sources of the funding match; eligible funding match amounts can include, subject to DWR approval, prior costs 
borne by the applicant or individual project proponent after September 30, 2008. 

 The amount of funding match applied to each task, eligible costs consist of those costs incurred after the date of 
the grant agreement is executed. 

 Any other State funds being used that will not come from this grant. 

 Tasks that are completely supported by funding match. 

The detailed budget should be commensurate with the design stage that is being submitted and be broken out by task used 
in the Work Plan. The detailed budget should clearly identify a contingency amount (i.e. contingency percentage) applied to 
the project budget. Applicants must also provide an explanation of the rationale used to determine this contingency 
percentage. The tasks shown on the Budget must agree with the tasks described in the Work Plan and shown in the 
schedule in Attachment 3 and 5. 

Table 7 must be completed for each project in the Proposal. Table 8 must be completed as a summary (roll-up) Budget for 
the entire Proposal. The “Summary Budget Table 8” must be clearly marked as such. Although the applicant should 
complete Row (i) for each individual project, for IRWM Implementation grant funding, the Minimum Funding Match 
requirement applies to the costs of the overall Proposal. 

 

This Attachment provides, as a first page, a 
summary table of all of the project budgets. The 
summary budget is followed by individual tables 
(Table 7 per the PSP) for each project as well 
as a budget breakdown for the items in the 
work plan; Table 8, a summary (roll-up) budget, 

is provided at the end. Contingencies vary from 
project to project and are based on the level of 
planning or design, specific challenges for 
construction or implementation of an individual 
project, and other site- and project-specific 
factors. 

  

 



Attachment 4 - WCVC Budget Summary

Non-State Share 
(Funding Match)

Requested State 
Share (Grant 

Funding)

Other State 
Funds Being 

Used Total
Non-State Share 
(Funding Match)

Requested State 
Share (Grant 

Funding)

Other State 
Funds Being 

Used Total
Non-State Share 
(Funding Match)

Requested State 
Share (Grant 

Funding)

Other State 
Funds Being 

Used Total
(a) Direct Project Administration Costs  $                                 -  $                      -  $                      -  $                      - 67,580$             -$                      -$                       $          67,580 86,200$             -$                      -$                      86,200$             
(b) Land Purchase/Easement  $                                 -  $                      -  $                      -  $                      - 54,599$             -$                      -$                       $          54,599 130,500$           -$                      -$                      130,500$           

(c)
Planning/Design/Engineering/
Environmental Documentation  $                                 -  $                      -  $                      -  $                      - 832,086$           -$                      -$                       $        832,086 496,500$           -$                      -$                      496,500$           

(d) Construction/Implementation  $                      320,200  $          960,599  $                      -  $       1,280,798 7,770,000$        3,750,000$        -$                       $   11,520,000 1,260,000$        2,300,000$        -$                      3,560,000$        
(e)

p
Mitigation/Enhancement  $                                 -  $                      -  $                      -  $                      - 200,000$           -$                      -$                       $        200,000 -$                      -$                      -$                      -$                      

(f) Construction Administration  $                                 -  $                      -  $                      -  $                      - 450,000$           -$                      -$                       $        450,000 257,600$           -$                      -$                      257,600$           
(g) Other Costs  $                                 -  $                      -  $                      -  $                      - -$                      -$                      -$                       $                    - -$                      -$                      -$                      -$                      
(h) Construction/Implementation Contingency  $                                 -  $                      - $                      - $                      - 1,875,735$       -$                     -$                     $     1,875,735 483,000$           -$                     -$                     483,000$          

(i) Grand Total 
(Sum (a) through (h) for each column)  $                      320,200  $          960,599  $                      -  $       1,280,798 11,250,000$      3,750,000$        -$                       $   15,000,000 2,713,800$        2,300,000$        -$                       $       5,013,800 

(j) Calculation of Funding Match %
(Used in Funding Match Scoring Criterion) - -  $                    -   25% - -  $                    -   75% - -  $                    -   54%

Non-State Share 
(Funding Match)

Requested State 
Share (Grant 

Funding)

Other State 
Funds Being 

Used Total
Non-State Share 
(Funding Match)

Requested State 
Share (Grant 

Funding)

Other State 
Funds Being 

Used Total
Non-State Share 
(Funding Match)

Requested State 
Share (Grant 

Funding)

Other State 
Funds Being 

Used Total
(a) Direct Project Administration Costs 32,000$                        -$                      -$                      32,000$             65,000$             -$                      -$                      65,000$           -$                      80,000$             -$                      80,000$             
(b) Land Purchase/Easement 35,000$                        -$                      -$                      35,000$             44,600$             -$                      -$                      44,600$           236,841$           -$                      -$                      236,841$           

(c)
Planning/Design/Engineering/
Environmental Documentation 100,000$                      -$                      -$                      100,000$           115,000$           -$                      -$                      115,000$         -$                      450,000$           -$                      450,000$           

(d) Construction/Implementation 1,050,000$                   2,750,000$        -$                      3,800,000$        375,400$           500,000$           -$                      875,400$         -$                      2,475,000$        -$                      2,475,000$        

(e)
Environmental Compliance/
Mitigation/Enhancement 60,000$                        -$                      -$                      60,000$             10,000$             -$                      -$                      10,000$           -$                      60,000$             -$                      60,000$             

(f) Construction Administration 589,000$                      -$                      -$                      589,000$           40,000$             -$                      -$                      40,000$           -$                      350,000$           -$                      350,000$           
(g) Other Costs -$                                  -$                      -$                      -$                      -$                      -$                      -$                      -$                    -$                      -$                      -$                      -$                      
(h) Construction/Implementation Contingency 884,000$                      -$                     -$                     884,000$          -$                     -$                     -$                     -$                    -$                      335,000$           -$                     335,000$          

(i) Grand Total 
(Sum (a) through (h) for each column) 2,750,000$                   2,750,000$        -$                      5,500,000$        650,000$           500,000$           -$                      1,150,000$      236,841$           3,750,000$        -$                      3,986,841$        

(j) Calculation of Funding Match %
(Used in Funding Match Scoring Criterion) - -  $                    -   50% - -  $                    -   57% - -  $                    -   6%

Non-State Share 
(Funding Match)

Requested State 
Share (Grant 

Funding)

Other State 
Funds Being 

Used Total
Non-State Share 
(Funding Match)

Requested State 
Share (Grant 

Funding)

Other State 
Funds Being 

Used Total
Non-State Share 
(Funding Match)

Requested State 
Share (Grant 

Funding)

Other State 
Funds Being 

Used Total
(a) Direct Project Administration Costs -$                                  -$                      -$                      -$                      5,000$               11,100$             -$                      16,100$           255,780$           91,100$              $                      - 346,880$           
(b) Land Purchase/Easement 1,507,500$                   3,000,000$        -$                      4,507,500$        -$                      -$                      -$                      -$                    2,009,040$        3,000,000$         $                      - 5,009,040$        

(c)
Planning/Design/Engineering/
Environmental Documentation -$                                  -$                      -$                      -$                      -$                      -$                      -$                      -$                    1,543,586$        450,000$            $                      - 1,993,586$        

(d) Construction/Implementation -$                                  -$                      -$                      -$                      92,518$             392,624$           -$                      485,142$         10,868,117$      13,128,223$       $                      - 23,996,340$      

(e)
Environmental Compliance/
Mitigation/Enhancement -$                                  -$                      -$                      -$                      4,800$               15,600$             -$                      20,400$           274,800$           75,600$              $                      - 350,400$           

(f) Construction Administration -$                                  -$                      -$                      -$                      7,500$               20,500$             -$                      28,000$           1,344,100$        370,500$            $                      - 1,714,600$        
(g) Other Costs -$                                  -$                      -$                      -$                      -$                      -$                      -$                      -$                    -$                      -$                       $                      - -$                      
(h) Construction/Implementation Contingency -$                                  -$                     -$                     -$                     16,795$            60,176$            -$                     76,971$          3,259,530$        395,176$           $                      - 3,654,706$       

(i) Grand Total 
(Sum (a) through (h) for each column) 1,507,500$                   3,000,000$        -$                      4,507,500$        126,613$           500,000$           -$                      626,613$         19,554,953$      17,510,599$      -$                      37,065,551$      

(j) Calculation of Funding Match %
(Used in Funding Match Scoring Criterion) - - $0 33% - -  $                    -   20% - -  $                    -   53%

United Water Conservation District Seawater Barrier Pilot Well 
(SC-9)

VCWWD No. 16 Piru Treatment Plant Tertiary Upgrade (SC-10) - 
DAC

Camrosa Round Mountain Desalter (C-13)

The Nature Conservancy Natural Floodplain Protection Program 
(SC-7)

Ojai Valley Land Conservancy Ojai Meadows Ecosystem 
Restoration Final Phase (V-5)

Calleguas Regional Salinity Management Pipeline, Phase 2A  
(C-14)

GRAND TOTAL FOR ALL PROJECTS

Budget Category

Budget Category

Ventura County Regional Urban Landscape Efficiency Program (R-1)

Budget Category

CamSan/Camrosa Recycled Water Interconnection (C-15)



Attachment 4 - Table 7 Budget 
Ventura County Regional Urban Landscape Efficiency Program (R-1)

Summary and Back-up

Budget Category
Non-State Share 
(Funding Match)

Requested 
Grant 

Funding

Other State 
Funds Being 

Used Total
% Funding 

Match
(a) Direct Project Administration Costs -$                       -$                 -$                      -$                   Not applicable
(b) Land Purchase/Easement -$                       -$                 -$                      -$                   Not applicable
(c) Planning/Design/Engineering/ Environmental Documentation -$                       -$                 -$                      -$                   Not applicable
(d) Construction/Implementation 320,200$           960,599$      -$                      1,280,798$     25%
(e) Environmental Compliance/ Mitigation/Enhancement -$                       -$                 -$                      -$                   Not applicable
(f) Construction Administration -$                       -$                 -$                      -$                   Not applicable
(g) Other Costs -$                       -$                 -$                      -$                   Not applicable
(h) Construction/Implementation Contingency -$                       -$                 -$                      -$                   Not applicable
(i) Grand Total, (a) through (h) 320,200$           960,599$      -$                      1,280,798$     25%

Non-State Share (Funding Match) is being provided by each participating agency's CIP and/or water conservation funds.

(a) Direct Administration
Project Name: Ventura County Regional Urban Landscape Efficiency Program (VC-RULE) (R-1)

Note:

(b) Land Purchase/ Easement 
Project Name: Ventura County Regional Urban Landscape Efficiency Program (VC-RULE) (R-1)

ROW 
Agent/Surveyor/
Appraiser

Land 
Purchase/
Easement

Task 5: Land Purchase/Easement - Not applicable -$                       -$                 
Total

Project Name: Ventura County Regional Urban Landscape Efficiency Program (VC-RULE) (R-1)

Note: 

-$                                            
-$                                            
-$                                            
-$                                            

Task 6: Consumption Data Evaluation and Target Customer Identification
Task 7: Environmental Documentation - Not applicable
Task 8: Permitting- Not applicable
Total

Task
Task 1: Administration

-$                                                
-$                                                

Cost
-$                                                                   
-$                                                                   
-$                                                                   

Total

Costs for Administration,  Labor Compliance, Reporting, and Assessment and Evaluation are zero, because those tasks will be 
performed by Oxnard and participating agency staff. 

Cost for Consumption Data Evaluation and Target Customer Identification is zero as it will be performed by Oxnard and participating 
agency staff.

Consultant

Task 2: Labor Compliance Program
Task 3: Reporting
Task 4: Assessment and Evaluation
Total

-$                                                                   

(c) Planning / Design/ Engineering/ Environmental Documentation  



Attachment 4 - Table 7 Budget 
Ventura County Regional Urban Landscape Efficiency Program (R-1)

Summary and Back-up

(d) Construction/ Implementation
Project Name: Ventura County Regional Urban Landscape Efficiency Program (VC-RULE) (R-1)
Item
Task 9: Vendor Procurement
Task 10: Program Implementation
Note: 

Breakdown of Program Implementation by Agency

Agency

Estimated 
Project Cost 

Share

Estimated  
Number of 

Large 
Surveys and 

Retrofits

Estimated 
Number of 

Small Surveys 
and Retrofits

Camrosa Water District 98,370$             30 30
Casitas Municipal Water District 20,000$             11 0
City of Camarillo 223,428$           51 180
City of Oxnard 600,000$           90 495
City of Simi/County Waterworks District No. 8 150,000$           60 0
Ventura County Waterworks District No. 1 66,150$             28 22
Ventura County Waterworks District No. 17 66,150$             28 22
Ventura County Waterworks District No. 19 28,350$             12 10
Lake Sherwood Community Services District 28,350$             12 10

1,280,798$        322 769

Project Name: Ventura County Regional Urban Landscape Efficiency Program (VC-RULE) (R-1)
Cost

-$               
-$               
-$               

(e) Environmental Compliance/ Mitigation / Enhancement 

Item
Task 11: Environmental Compliance/Mitigation/Enhancement - Not applicable

Total

1,280,798$                                 

Cont Bid Cost

Cost for Vendor Procurement is zero as it will be performed by Oxnard and participating agency staff



Attachment 4 - Table 7 Budget 
Ventura County Regional Urban Landscape Efficiency Program (R-1)

Summary and Back-up

Project Name: Ventura County Regional Urban Landscape Efficiency Program (VC-RULE) (R-1)

Note:  

Project Name: Ventura County Regional Urban Landscape Efficiency Program (VC-RULE) (R-1)

(h) Construction/Implementation Contingency
Project Name: Ventura County Regional Urban Landscape Efficiency Program (VC-RULE) (R-1)

Total -$                                            

Not applicable -$                                            
-$                                            

(g) Other Costs

Item Cost

Cost
-$                                            
-$                                            
-$                                            

Item
Not applicable

Total

(f) Construction Administration

Cost
-$                                            

-
-$                                            

Item
Task 12: Program Administration

Total

Costs for Program Administrationare zero, because this task will be performed by Oxnard and participating agency staff. 



Attachment 4 - Table 7 Budget
Calleguas Regional Salinity Management Pipeline, Phase 2A (C-14) 

Summary and Back-up

Budget Category
Non-State Share 
(Funding Match)

Requested 
Grant Funding

Other State 
Funds Being 

Used Total
% Funding 

Match
(a) Direct Project Administration Costs 67,580$                -$                       -$                       67,580$                      100%
(b) Land Purchase/Easement 54,599$                -$                       -$                       54,599$                      100%
(c) Planning/Design/Engineering/ Environmental Documentation 832,086$              -$                       -$                       832,086$                    100%
(d) Construction/Implementation 7,770,000$           3,750,000$        -$                       11,520,000$               67%
(e) Environmental Compliance/ Mitigation/Enhancement 200,000$              -$                       -$                       200,000$                    100%
(f) Construction Administration 450,000$              -$                       -$                       450,000$                    100%
(g) Other Costs -$                          -$                       -$                       -$                                Not applicable
(h) Construction/Implementation Contingency 1,875,735$           -$                       -$                       1,875,735$                 100%
(i) Grand Total, (a) through (h) 11,250,000$         3,750,000$        -$                       15,000,000$               75%

Non-State Share (Funding Match) are provided by Calleguas CIP Funds and USBR Title XVI Funds, if available.

Project Name: Calleguas Regional Salinity Management Pipeline, Phase 2A (C-14)
Task
Task 1: Administration
Task 2: Labor Compliance Program
Task 3: Reporting
Task 4: Assessment and Evaluation 
Total
Notes:

(b) Land Purchase/ Easement
Project Name: Calleguas Regional Salinity Management Pipeline, Phase 2A (C-14)

ROW 
Agent/Surveyor/
Appraiser

Land Purchase/
Easement Total

Task 5: Right-of-Way Acquisition 54,599$             54,599$             

$/Acre Acres Land Cost
Permanent Easement Cost 17,727$                3.08 54,599$             
Notes:
Cost per acre based on underground pipeline easement acquisition for SMP Phase 1D.
Did not include temporary easement because no comparable costs available for SMP Phase 1D. Other costs based on approximate
costs for ROW acquisition on similar projects.

(a) Direct Administration

Cost
-$                                                                                    

67,580$                                                                          
-$                                                                                    
-$                                                                                    

67,580$                                                                          

Costs for Task 1 (which is essentially invoice preparation) and 3 are zero, because those tasks will be performed by Calleguas staff. Task 4 is also zero 
because these documents were completed during previous phases and will hopefully require no revisions. If they will, then the costs will be minor and 
impossible to estimate at this time.
Task 2 was estimated based on Contractor Compliance and Monitoring, Inc.cost formula for Hueneme Outfall labor compliance work and estimated 



Attachment 4 - Table 7 Budget
Calleguas Regional Salinity Management Pipeline, Phase 2A (C-14) 

Summary and Back-up

(c) Planning / Design/ Engineering/ Environmental Documentation  
Project Name: Calleguas Regional Salinity Management Pipeline, Phase 2A (C-14)

Task 6: Preliminary Design
Task 7: CEQA Documentation
Task 8: Design
Task 9: Permitting
Total
Notes:

Project Name: Calleguas Regional Salinity Management Pipeline, Phase 2A (C-14)
Item Cost
Task 10: Construction Contracting -$                       
Task 11: Construction 11,520,000$      
Total 11,520,000$      
Note:

Project Name: Calleguas Regional Salinity Management Pipeline, Phase 2A (C-14)
Item
Task 12: Environmental Compliance/Mitigation/Enhancement
     Dewatering Sampling
     Stormwater Protection Pollution Plan Sampling/Enforcement
Total
Note:
Estimated costs based on previous projects.

(e) Environmental Compliance/ Mitigation / Enhancement

Cont Bid

Task 10: Construction Contracting costs are zero because this task will be performed by Calleguas staff.  Task 11: Construction costs estimated based 
on $32/linear feet-diameter-inch per Calleguas' historical construction costs and applied to 12,000 linear feet of 30-inch diameter pipe.

Cost

150,000$                                                                        
50,000$                                                                          

200,000$                                                                        

Consultant
-$                                                                                    

819,720$                                                                        

Task 6 Preliminary design costs were not included because they precede the allowable match date. Task 7 and 8 costs are based on actual approved scope of work for 
each task, but divided by 3 since three phases (2ABC) were covered. Task 9 Permitting costs are zero because this task will be performed by Calleguas staff.

12,366$                                                                          

832,086$                                                                        

(d) Construction/ Implementation



Attachment 4 - Table 7 Budget
Calleguas Regional Salinity Management Pipeline, Phase 2A (C-14) 

Summary and Back-up

Project Name: Calleguas Regional Salinity Management Pipeline, Phase 2A (C-14)
Item
Task 13: Construction Administration
     Geotechnical/Materials Inspection
     Pipe/Valves Inspection
Total
Note:
Estimated costs based on previous projects.

(g) Other Costs
Project Name: Calleguas Regional Salinity Management Pipeline, Phase 2A (C-14)
Item
Not applicable

Total

Project Name: Calleguas Regional Salinity Management Pipeline, Phase 2A (C-14)
Item
Construction Contingency

Total
Note:
Assumed 12.5% of construction cost (rounded).

Cost
-$                                                                                
-$                                                                                
-$                                                                                

1,875,735$                                                                     

(h) Construction/Implementation Contingency

(f) Construction Administration

Cost
1,875,735$                                                                     

-$                                                                                

Cost

250,000$                                                                        
200,000$                                                                        
450,000$                                                                        



Attachment 4 - Table 7 Budget
Camrosa Round Mountain Desalter (C-13) 

Summary and Back-up 

Budget Category
Non-State Share 
(Funding Match)

Requested 
Grant Funding

Other State 
Funds Being 

Used Total
% Funding 

Match
(a) Direct Project Administration Costs 86,200$             -$                      -$                       86,200$          100%
(b) Land Purchase/Easement 130,500$           -$                      -$                       130,500$        100%
(c) Planning/Design/Engineering/ Environmental Documentation 496,500$           -$                      -$                       496,500$        100%
(d) Construction/Implementation 1,260,000$        2,300,000$       -$                       3,560,000$     35%
(e) Environmental Compliance/ Mitigation/Enhancement -$                       -$                      -$                       -$                    Not applicable
(f) Construction Administration 257,600$           -$                      -$                       257,600$        100%
(g) Other Costs -$                       -$                      -$                       -$                    Not applicable
(h) Construction/Implementation Contingency 483,000$           -$                      -$                       483,000$        100%
(i) Grand Total, (a) through (h) 2,713,800$        2,300,000$       -$                       5,013,800$     54%

Non-State Share (Funding Match) are provided by Camrosa CIP Funds.

(a) Direct Administration
Project Name: Camrosa Round Mountain Desalter (C-13)

Task # of hours
$/hr for 
administrator Cost

Task 1: Administration 416 75.00$              31,200$             
Task 2: Labor Compliance Program 533 75.00$              40,000$             
Task 3: Reporting 200 75.00$              15,000$             
Task 4: Assessment and Evaluation
Total 1,149 86,200$             
Note:
Task 1: Administration is based on all administrative items including environmental documentation, planning, etc.

Task 3: Reporting is based on preparation of quarterly reports and required deliverables.
Task 4: Cost for preparation of the Monitoring Plan is zero because this task will be performed by Camrosa staff.

(b) Land Purchase/ Easement
Project Name: Camrosa Round Mountain Desalter (C-13)

ROW 
Agent/Surveyor/
Appraiser

Land Purchase/
Easement Total

Task 5: Land Purchase/Easement
Property Appraisal 3,000$               -$                  3,000$               
Pipeline Easement 127,500 127,500$           
Total 130,500$           
Note:
Pipeline Easement cost at 3 acres x $85,000/ac x 50% value

Task 2: Labor Compliance Program is based on the  County WW Dist. No. 8's 1.0 MGD Tapo Canyon Water Treatment Plant labor compliance cost under 
Prop. 50.



Attachment 4 - Table 7 Budget
Camrosa Round Mountain Desalter (C-13) 

Summary and Back-up 

(c) Planning / Design/ Engineering/ Environmental Documentation  
Project Name: Camrosa Round Mountain Desalter (C-13)

Task 6: Design
Task 7: CEQA Documentation
Task 8: Permitting
Total

Design based on 12% of construction cost.
CEQA Documentation based on $2000 filing fee plus 40 hrs x $75/hr.

(d) Construction/ Implementation
Project Name: Camrosa Round Mountain Desalter (C-13)
Item Cont Bid Cost
Task 9: Construction Contracting $20,000
Task 10: Construction
      Well Rehabilitation $290,000
      Construction of 1.0 mgd Desalter 3,250,000$       
Total $3,560,000
Note:
Well Rehabilitation based on actual cost
Breakdown for 1.0 mgd Desalter Treatment Facility provided below

1.0 mgd Desalter  -Breakdown
Grading & Site Work
Grading 35,000$             
SMP discharge line 20,000$             
Well Supply Line (4450' x $80/ft) 356,000$           
Finished Water Line (7000' x 80/ft) 560,000$           
Garden Wall/Walk Ways/Misc. 30,000$             
Landscaping 30,000$             
Fencing 15,000$             
Finished Water Tank (assume 20,000 gallon) 40,000$             
Paving 15,000$             
Finished Water Booster Pump 90,000$             
Transformer 15,000$             

Building
Pre-fabricated building (6000sqft x $50/ft) 300,000$           
Slab 52,000$             
Interior Process Piping 50,000$             

Note: 

Consultant
480,000$                                       

5,000$                                           
11,500$                                         

496,500$                                       

Cost for Task 8: Permitting is for update of Water Supply Permit and preparation of Drinking Water Source Assessment Program report at 150 hours at 
$75/hr. 



Attachment 4 - Table 7 Budget
Camrosa Round Mountain Desalter (C-13) 

Summary and Back-up 

RO Process Equipment
RO Membrane Skid (includes feed pump) 900,000$           
Pre-Treatment Filters 100,000$           
Cartridge Filters 30,000$             
Anti-Scalant System 45,000$             
Caustic Soda System 50,000$             
Sodium Hypo-Chlorite System 45,000$             
Ammonia System 40,000$             
Instrumentation 150,000$           
Electrical 282,000$           

Total 3,250,000$        

(e) Environmental Compliance/Mitigation/Enhancement
Project Name: Camrosa Round Mountain Desalter (C-13)
Item Cost
Task 11: Environmental Compliance/Mitigation/Enhancement -$                   
Total -$                   
Note:

(f) Construction Administration
Project Name: Camrosa Round Mountain Desalter (C-13)
Item Cost
Task 12: Construction Administration 257,600$           

-$                   
Total 257,600$           
Note:
Cost includes construction and full-time inspection at 8% of the Round Mountain Desalter construction estimate.

(g) Other Costs
Project Name: Camrosa Round Mountain Desalter (C-13)
Item Cost
Not applicable -$                   
Total -$                   

(h) Construction/Implementation Contingency
Project Name: Camrosa Round Mountain Desalter (C-13)
Item Cost
Construction Contingency 483,000$           
Total 483,000$           
Note:
Estimated at 15% of $3,250,000 of Desalter Construction Cost.

Costs for Environmental Compliance/Mitigation/Enhancement are zero, because those tasks will be performed by Camrosa staff pursuant to 
environmental document requirements. 



Attachment 4 - Table 7 Budget
CamSan/Camrosa Recycled Water Interconnection (C-15)

Summary and Back-up

Budget Category
Non-State Share 
(Funding Match)

Requested 
Grant Funding

Other State 
Funds Being 

Used Total % Funding Match
(a) Direct Project Administration Costs 32,000$               -$                     -$                      32,000$          100%
(b) Land Purchase/Easement 35,000$               -$                     -$                      35,000$          100%
(c) Planning/Design/Engineering/ Environmental Documentation 100,000$             -$                     -$                      100,000$        100%
(d) Construction/Implementation 1,050,000$          2,750,000$      -$                      3,800,000$     28%
(e) Environmental Compliance/ Mitigation/Enhancement 60,000$               -$                     -$                      60,000$          100%
(f) Construction Administration 589,000$             -$                     -$                      589,000$        100%
(g) Other Costs -$                         -$                     -$                      -$                   Not applicable
(h) Construction/Implementation Contingency 884,000$             -$                     -$                      884,000$        100%
(i) Grand Total, (a) through (h) 2,750,000$          2,750,000$      -$                      5,500,000$     50%

Non-State Share (Funding Match) are provided by CamSan CIP Funds. 

Project Name: CamSan/Camrosa Recycled Water Interconnection (C-15)
Task
Task 1: Administration
Task 2: Labor Compliance Program
Task 3: Reporting
Task 4: Assessment and Evaluation
Total
Note: 

(b) Land Purchase/ Easement
Project Name: CamSan/Camrosa Recycled Water Interconnection (C-15)

ROW 
Agent/Surveyor/
Appraiser

Land 
Purchase/
Easement Total

Task 5: Land Purchase/Easement
     Permanent Land Purchase/Easement -$                         26,589$           26,589$             
     Construction Land Purchase/Easement -$                         8,411$             8,411$               

Total 35,000$             
$/Acre Acres Land Cost

Permanent Easement 17,726$               1.5 26,589$             
Note: Land costs ($/acre) were assumed to be the same as those for the SMP as the two projects are in close proximity to one another.

-$                                                
32,000.00$                                     

(a) Direct Administration

Cost
-$                                                

32,000.00$                                     
-$                                                

Costs for Administration,  Reporting, and Assessment and Evaluation are zero, because those tasks will be performed by CamSan staff. 



Attachment 4 - Table 7 Budget
CamSan/Camrosa Recycled Water Interconnection (C-15)

Summary and Back-up

(c) Planning / Design/ Engineering/ Environmental Documentation  
Project Name: CamSan/Camrosa Recycled Water Interconnection (C-15)

Consultant
Task 6: Design 65,000$               
Task 7: Environmental Documentation 25,000$               
     CEQA Filing 5,000$                 
Task 8: Permitting 5,000$                 
Total 100,000$             

Cost for Design based on previous design effort.

(d) Construction/ Implementation
Project Name: CamSan/Camrosa Recycled Water Interconnection (C-15)
Item Cont Bid Cost
Task 9: Construction Contracting 0
Task 10: Construction 3,800,000$      
Total 3,800,000$      

Project Name: CamSan/Camrosa Recycled Water Interconnection (C-15)
Item
Task 11: Environmental Compliance/Mitigation/Enhancement
     Dewatering Sampling
     SWPPP Sampling/Enforcement
Total

Construction estimate based on $16.50/inch-diameter/linear feet (LF) or approx $396/LF for 9,600 LF of 24-inch pipeline.

Cost

Note: 

Note: 

Cost for Environmental Documentation based on previous CamSan CEQA efforts.

Note: 

Cost for Stormwater Pollution Prevention Plan (SWPPP) Sampling/Enforcement based on prior SWPPP experience.

Cost for Construction contracting is zero, because this task will be performed by CamSan staff. 

45,000$                                          
15,000$                                          

Cost for Construction Permitting is based on prior experience. 

Cost for Dewatering Sampling based on prior dewatering experience.

60,000$                                          

(e) Environmental Compliance/ Mitigation / Enhancement



Attachment 4 - Table 7 Budget
CamSan/Camrosa Recycled Water Interconnection (C-15)

Summary and Back-up

Project Name: CamSan/Camrosa Recycled Water Interconnection (C-15)
Item
Task 12: Construction Administration
     Construction Management
     Geotechnical/Materials Inspection
     Pipe/Valve Inspection
Total

Project Name: CamSan/Camrosa Recycled Water Interconnection (C-15)
Item
Not applicable

Total

Project Name: CamSan/Camrosa Recycled Water Interconnection (C-15)
Item
Construction Contingency

Total
Note: 
Estimate based on 23% of $3,800,000 construction cost.

(h) Construction/Implementation Contingency

(g) Other Costs

Cost

589,000$                                        

Cost for Pipe/Valve inspection based on prior construction experience.

Note: 
-$                                                

Cost for Geotechincal work based on prior experience.
Construction Management based on 11.5% of $3,800,000 construction cost.

884,000$                                        
-$                                                

884,000$                                        

(f) Construction Administration

Cost

Cost

124,000$                                        
30,000$                                          

Note: 

435,000$                                        



Attachment 4 - Table 7 Budget 
United Water Conservation District Seawater Barrier Pilot Well  (SC-9) 

Summary and Back-up

Budget Category
 Non-State Share 
(Funding Match) 

 Requested 
Grant Funding 

 Other State 
Funds Being 

Used  Total 
 % Funding 

Match 
(a) Direct Project Administration Costs 65,000$                  -$                      -$                       65,000$             100%
(b) Land Purchase/Easement 44,600$                  -$                      -$                       44,600$             100%
(c) Planning/Design/Engineering/ Environmental Documentation 115,000$                -$                      -$                       115,000$           100%
(d) Construction/Implementation 375,400$                500,000$          -$                       875,400$           43%
(e) Environmental Compliance/ Mitigation/Enhancement 10,000$                  -$                      -$                       10,000$             100%
(f) Construction Administration 40,000$                  -$                      -$                       40,000$             100%
(g) Other Costs -$                           -$                      -$                       -$                       Not applicable
(h) Construction/Implementation Contingency -$                           -$                      -$                       -$                       Not applicable
(i) Grand Total, (a) through (h) 650,000$                500,000$          -$                       1,150,000$        57%

Non-State Share (Funding Match) are provided by United Water Conservation District's (UWCD) existing water rates for the General Fund pump charge.

(a) Direct Administration
Project Name:  UWCD Seawater Barrier Pilot Well (SC-9)
Item Cost
Task 1: Administration 24,000$                  
Task 2: Labor Compliance Program 15,000$                  
Task 3: Reporting 12,000$                  
Task 4: Assessment and Evaluation 14,000$                  
Total 65,000$                  

Back-up Calculations

Task # of hours
$/hr for 
administrator Labor $

Equipment/ 
Supplies for 
Administration

Total Labor + 
Equipment/ 
Supplies

Task 1: Administration 283 72$                   20,376$             3,624$               24,000$            
Task 2: Labor Compliance Program 196 65$                   12,740$             2,260$               15,000$            
Task 3: Reporting 166 65$                   10,790$             1,210$               12,000$            
Task 4: Assessment and Evaluation 56 72$                   4,032$               9,968$               14,000$            

total 47,938$             17,062$             65,000$            



Attachment 4 - Table 7 Budget 
United Water Conservation District Seawater Barrier Pilot Well  (SC-9) 

Summary and Back-up

(b) Land Purchase/ Easement
Project Name:  UWCD Seawater Barrier Pilot Well (SC-9)
Item

ROW 
Agent/Surveyor/
Appraiser

Land 
Purchase/
Easement Total

Task 5:  Property Appraisal 2,500$                    
Task 6:  Phase 1 Site Assessment 2,100$                    
Task 7:  Well Site Easement Acquisition 40,000$            

Total:  Land Purchase/Easement 4,600$                    40,000$            44,600$             
Note:
Property appraisal based on actual cost spent.
Phase 1 site assessment based on actual cost spent.
Well site easement based on appraisal dated 8/24/09.

(c) Planning / Design/ Engineering/ Environmental Documentation  
Project Name:  UWCD Seawater Barrier Pilot Well (SC-9)
Item

Consultant
Task 8:  Supplemental CEQA documentation 52,000$                  
Task 9:  Well Plans and Specifications 15,000$                  
Task 10:  Wellhead Improvements Plans and Specifications 26,000$                  
Task 11:  Permitting 22,000$                  
Total 115,000$                
Note:
Supplemental CEQA cost based on prior CEQA experience.
Well Plans and Specifications cost based on recent well design for Saticoy Wellfields (4 wells) and El Rio Well No. 3.
Wellhead Improvements Plans and Specifications cost based on recent wellhead improvements design for Saticoy Wellfields (4 wells) and El Rio Well No. 3.
Permitting cost based on recent well/pipeline permitting experience with Saticoy Wellfields (4 wells) and El Rio Well No. 3.

(d) Construction/ Implementation
Project Name:  UWCD Seawater Barrier Pilot Well (SC-9)
Item Cont Bid Cost
Task 12:  Construction Contracting 25,400$            
Task 13:  Well Construction 400,000$          
Task 14:  Wellhead Improvements Construction 450,000$          
Subtotal Category (d) 875,400$          
Note:
Bidding and award cost based on prior construction bid experience.
Well drilling construction cost based on recent well drilling and construction for Saticoy Wellfields (4 wells) and El Rio Well No. 3.
Wellhead improvements construction cost based on recent wellhead improvements construction for Saticoy Wellfields (4 wells) and El Rio Well No. 3.



Attachment 4 - Table 7 Budget 
United Water Conservation District Seawater Barrier Pilot Well  (SC-9) 

Summary and Back-up

(e) Environmental Compliance/ Mitigation / Enhancement
Project Name:  UWCD Seawater Barrier Pilot Well (SC-9)
Item Cost
Task 15:  Environmental Compliance and Mitigation 10,000$                  

-$                       
Total 10,000$                  
Note:

(f) Construction Administration
Project Name:  UWCD Seawater Barrier Pilot Well (SC-9)
Item Cost
Task 16:  Construction Administration 40,000$                  

-$                       
Total 40,000$                  
Note:
Estimated at 5% of Well Drilling and Wellhead Improvements Construction Cost.

(g) Other Costs
Project Name:  UWCD Seawater Barrier Pilot Well (SC-9)
Item Cost
Not applicable -$                       

-$                       
Total -$                       

(h) Construction/Implementation Contingency
Project Name:  UWCD Seawater Barrier Pilot Well (SC-9)
Item Cost
Not applicable -$                       

-$                       
Total -$                       

Environmental compliance and mitigation for well drilling and well head improvements based on recent experience with Saticoy Wellfields (4 wells) and El Rio Well 
No. 3.



Attachment 4 -  Table 7 Budget 
VCWWD No. 16 Piru Treatment Plant Tertiary Upgrade (SC-10)

Summary and Back-up

Budget Category
Non-State Share 
(Funding Match)

Requested 
Grant Funding

Other State 
Funds Being 

Used Total
% Funding 

Match
(a) Direct Project Administration Costs -$                                  80,000$            -$                      80,000$          0%
(b) Land Purchase/Easement 236,841$                      -$                     -$                      236,841$        100%
(c) Planning/Design/Engineering/ Environmental Documentation -$                                  450,000$          -$                      450,000$        0%
(d) Construction/Implementation -$                                  2,475,000$       -$                      2,475,000$     0%
(e) Environmental Mitigation/Enhancement -$                                  60,000$            -$                      60,000$          0%
(f) Construction Administration -$                                  350,000$          -$                      350,000$        0%
(g) Other Costs (e.g. payroll tracking) -$                                  -$                     -$                      -$                   Not applicable
(h) Construction/Implementation Contingency -$                                  335,000$          -$                      335,000$        0%
(i) Grand Total, (a) through (h) 236,841$                      3,750,000$       -$                      3,986,841$     6%

Non-State Share (Funding Match) are provided by VCWWD No. 16's CIP Fund.

(a) Direct Administration
Project Name: Piru Tertiary Upgrade (SC-10)
Task Cost
Task 1: Administration 30,000$                        
Task 2: Labor Compliance Program 10,000$                        
     Payroll Tracking 30,000$                        
Task 3: Reporting 10,000$                        
Task 4: Assessment and Evaluation -$                                  
Total 80,000$                        
Note:  
Cost for administration based on prior grant funded design/build construction experience.
Cost for labor compliance and payroll tracking based on prior grant funded design/build construction experience.

(b) Land Purchase/ Easement
Project Name: Piru Tertiary Upgrade (SC-10)

ROW Agent/Surveyor/
Appraiser

Land 
Purchase/
Easement Total

Task 5: Land Purchase/Easement
 County Real Estate 
Agent (4 acres-2/24/09) Completed $236,841

Costs for reporting based on prior grant funded design/build construction experience.
Costs for Assessment and Evaluation are zero, because those tasks will be performed by VCWWD staff. 



Attachment 4 -  Table 7 Budget 
VCWWD No. 16 Piru Treatment Plant Tertiary Upgrade (SC-10)

Summary and Back-up

(c) Planning / Design/ Engineering/ Environmental Documentation  
Project Name: Piru Tertiary Upgrade (SC-10)

Consultant

Task 6: Design
 Included in Design 
Build Contract 

Task 7: Environmental Documentation - Completed 450,000$                      

Task 8: Permitting
 Included in Design 
Build Contract 

Total 450,000$                      
Note:  
Cost for Environmental Documentation based on completed cost.

(d) Construction/ Implementation
Project Name: Piru Tertiary Upgrade (SC-10)
Item Cont Bid Cost
Task 9: Construction Contracting
Task 10: Construction of Tertiary Treatment Facility 2,475,000$       

Breakdown for Design/Build Construction Estimate
Mob/Demob 150,000$          
Earthwork and Stormwater Pollution Prevention Plan 200,000$          
Filter System 900,000$          
Disinfection System 500,000$          
Electrical 150,000$          
Switchgear 80,000$            
Instrumentation 80,000$            
SCADA (programming and hardware) 80,000$            
Piping 120,000$          
Site work (AC Paving and fencing) 50,000$            
Landscape 15,000$            
Soils and Materials Testing 20,000$            
Design/Build Design Phase Engineering 100,000$          
Design/Build Construction Phase Engineering 25,000$            
Design/Build Post-Construction Phase Engineering 5,000$              

Total 2,475,000$       

Note: 
Costs for Construction Contracting are zero, because the task will be performed by Ventura County Water Works District staff. 



Attachment 4 -  Table 7 Budget 
VCWWD No. 16 Piru Treatment Plant Tertiary Upgrade (SC-10)

Summary and Back-up

(e) Environmental Compliance/ Mitigation / Enhancement
Project Name: Piru Tertiary Upgrade (SC-10)
Item Cost
Task 11: Environmental Compliance/Mitigation/Enhancement
 Landscaping along Hwy 126 as a required visual barrier per 
approved final MND 60,000$                        

-$                              
Total 60,000$                        

(f) Construction Administration
Project Name: Piru Tertiary Upgrade (SC-10)
Item Cost
Task 12: Construction Administration
     Construction Management 215,000$                      
     Inspection 135,000$                      
Total 350,000$                      

(g) Other Costs
Project Name: Piru Tertiary Upgrade (SC-10)
Item Cost
Not applicable -$                              

-$                              
Total -$                              

(h) Construction/Implementation Contingency
Project Name: Piru Tertiary Upgrade (SC-10)
Item Cost
Contingency 225,000$                      
Change order costs during construction 110,000$                      
Total 335,000$                      
Note:
Contingency based on 9% of $2,475,000 Construction cost.
Change order costs based on 4% of $2,475,000 Construction cost.

Costs for Inspection based on prior design/build experience.

Note: 
Costs for Construction Management based on prior design/build experience.

Note: 
Costs for landscaping based on prior Treatment Plant construction.



Attachment 4 - Table 7 Budget
The Nature Conservancy Natural Floodplain Protection Program (SC-7) 

Summary and Back-up

Budget Category
Non-State Share 
(Funding Match)

Requested 
Grant Funding

Other State 
Funds Being 

Used Total
% Funding 

Match
(a) Direct Project Administration Costs -$                        -$                     -$                      -$                   Not applicable
(b) Land Purchase/Easement 1,507,500$         3,000,000$       -$                      4,507,500$     33%
(c) Planning/Design/Engineering/ Environmental Documentation -$                        -$                     -$                      -$                   Not applicable
(d) Construction/Implementation -$                        -$                     -$                      -$                   Not applicable
(e) Environmental Compliance/ Mitigation/Enhancement -$                        -$                     -$                      -$                   Not applicable
(f) Construction Administration -$                        -$                     -$                      -$                   Not applicable
(g) Other Costs -$                        -$                     -$                      -$                   Not applicable
(h) Construction/Implementation Contingency -$                        -$                     -$                      -$                   Not applicable
(i) Grand Total, (a) through (h) 1,507,500$         3,000,000$       -$                      4,507,500$     33%

Non-State Share (Funding Match) are provided by TNC's private funds and the Trustee Council Fund.

(a) Direct Administration
Project Name: TNC NFPP (SC-7)
Task Cost
Task 1: Administration -$                        
Task 2: Labor Compliance Program -$                        
Task 3: Reporting -$                        
Task 4: Assessment and Evaluation
Total -$                        
Note:  

(b) Land Purchase/ Easement
Project Name: TNC NFPP (SC-7)

ROW 
Agent/Surveyor/
Appraiser

Land 
Purchase/
Easement Total

Task 5: Land Purchase/Easement 30,000.00$         4,477,500$        $       4,507,500 

$/Acre Acres Land Cost

Permanent Easement Cost 19,900.00$         225 4,477,500$        
Note:  
Costs assume $10,000 each for appraisal, Environmental Site Assessment and title/closing costs.
Permanent easement cost based on current land prices.

Costs for Administration, Labor Compliance Program, Reporting, and Assessment and Evaluation are zero, because those tasks will be 
performed by TNC staff. 



Attachment 4 - Table 7 Budget
The Nature Conservancy Natural Floodplain Protection Program (SC-7) 

Summary and Back-up

(c) Planning / Design/ Engineering/ Environmental Documentation  
Project Name: TNC NFPP (SC-7)

Cost
 $                      -   

Task 6: Environmental Documentation -$                    
Total -$                    
Note:

(d) Construction/ Implementation - Not applicable
Project Name:TNC NFPP (SC-7)
Item Cont Bid Cost
Not applicable 0

(e) Environmental Compliance/ Mitigation / Enhancement - Not applicable
Project Name: TNC NFPP (SC-7)
Item Cost
Not applicable -$                    
 -$                    
Total -$                    

(f) Construction Administration - Not applicable
Project Name: TNC NFPP (SC-7)
Item Cost
Not applicable -$                    

-$                    
Total -$                    

(g) Other Costs
Project Name: TNC NFPP (SC-7)
Item Cost
Not applicable -$                    

-$                    
Total -$                    

(h) Construction/Implementation Contingency
Project Name: TNC NFPP (SC-7)
Item Cost
Not applicable -$                    

-$                    
Total -$                    

Cost for Environmental Documentation is zero, because this task will be performed by TNC staff. 



Attachment 4 - Table 7 Budget 
Ojai Valley Land Conservancy Ojai Meadows Ecosystem Restoration Final Phase (V-5)

Summary and Back-up

Budget Category
Non-State Share 
(Funding Match)

Requested 
Grant Funding

Other State 
Funds Being 

Used Total
% Funding 

Match
(a) Direct Project Administration Costs 5,000$                       11,100$            -$                      16,100$          31%
(b) Land Purchase/Easement -$                              -$                      -$                      -$                    Not applicable
(c) Planning/Design/Engineering/ Environmental Documentation -$                              -$                      -$                      -$                    Not applicable
(d) Construction/Implementation 92,518$                     392,624$          -$                      485,142$        19%
(e) Environmental Compliance/ Mitigation / Enhancement 4,800$                       15,600$            -$                      20,400$          24%
(f) Construction Administration 7,500$                       20,500$            -$                      28,000$          27%
(g) Other Costs -$                              -$                      -$                      -$                    Not applicable
(h) Construction/Implementation Contingency 16,795$                     60,176$            -$                      76,971$          22%
(i) Grand Total, (a) through (h) 126,613$                   500,000$          -$                      626,613$        20%

(a) Direct Administration
Project Name: OVLC Ojai Meadows Ecosystem Restoration Final Phase (V-5)
Task Cost
Task 1: Administration 7,000.00$                  
Task 2: Labor Compliance Program -$                          
Task 3: Reporting 9,100.00$                  
Total 16,100.00$                
Note:  
Cost for Administration based on prior grant administration experience.

(b) Land Purchase/ Easement

Project Name: OVLC Ojai Meadows Ecosystem Restoration Final Phase (V-5)

ROW 
Agent/Surveyor/
Appraiser

Land 
Purchase/
Easement Total

Task 4: Land Purchase/Easement - Not applicable because complete -$                         -$                     $                      - 
$/Acre Acres Land Cost

(c) Planning / Design/ Engineering/ Environmental Documentation  
Project Name: OVLC Ojai Meadows Ecosystem Restoration (V-5)

Cost
Task 5: Planning $                            -   
Task 6: Design/Engineering $                            -   
Task 7: Environmental Documentation -$                          
Task 8: Permitting -$                          
Total -$                          

Non-State Share (Funding Match) are provided by OVLC's cash held in existing restricted funds earmarked for Ojai Meadows Preserve Restoration  as well as 
other staff and volunteer labor.

Costs for Labor Compliance Program are zero, because those tasks will be performed by OVLC staff. 

Note:  
Costs for Planning, Design/Engineering, Environmental Documentation, and Permitting are zero, because those tasks are complete and/or will 
be performed by OVLC staff. 

Cost for reporting based on prior grant reporting experience.



Attachment 4 - Table 7 Budget 
Ojai Valley Land Conservancy Ojai Meadows Ecosystem Restoration Final Phase (V-5)

Summary and Back-up

(d) Construction/ Implementation
Project Name: OVLC Ojai Meadows Ecosystem Restoration Final Phase (V-5)

Cost
Task 9: Construction Contracting
Task 10: Construction 

Description Units Quantity Unit Cost Subtotal
Materials
     Shrubs 1 gallon native stock each 9,012 5$                   40,554$         
     Trees 1 gallon native stock each 1,185 5$                   5,333$           
     Trees 15 gallon stock 180 25$                 4,500$           

     Mulch

wood chips or gorilla 
hair for weed control 
and moisture 
retention Cubic yards 540 18$                 9,720$            

     Seed Prepared seed mixes lbs 1,300 50$                 65,000$         

     Irrigation System
PVC hard line (3/4 in. 
schedule 40) feet 950 0$                   285$               

Labor

     Site Preparation - Manual
Manual exotic species 
removal hrs 3,000 35$                 105,000$        

     Site Preparation - Mechanical

Mechanical site prep. 
and maintenance 
mowing hrs 290 70$                 20,300$          

     Planting Installation hrs 2,070 35$                 72,450$         

     First year Inspection/Management
Weed management / 
irrigation hrs 2,200 35$                 77,000$          

     Second year Inspection/Management Weed management  hrs 1,600 35$                 56,000$         
     Third year Inspection/Management Weed management  hrs 800 35$                 28,000$         
Misc Supplies Misc supplies each 1 1,000$            1,000$           
Sub-total 485,142$        
Note:  
Costs for Construction Contracting is zero, because the task will be performed by OVLC staff. 



Attachment 4 - Table 7 Budget 
Ojai Valley Land Conservancy Ojai Meadows Ecosystem Restoration Final Phase (V-5)

Summary and Back-up

(e) Environmental Compliance/ Mitigation / Enhancement
Project Name: OVLC Ojai Meadows Ecosystem Restoration Final Phase (V-5)
Budget Item Description Units Quantity Unit Cost Subtotal

Task 11: Assessment and Evaluation

Performance 
Monitoring field work 
and reports for 3 
years. hrs 291 70 $20,400.00

Total $20,400.00

(f) Construction Administration
Project Name: OVLC Ojai Meadows Ecosystem Restoration Final Phase (V-5)
Budget Item Description Units Quantity Unit Cost Subtotal

Task 12: Construction Administration

 Contract 
management, field 
orientation and 
inspections, general 
project management hrs 400 70 $28,000.00

Total $28,000.00

(g) Other Costs
Project Name: OVLC Ojai Meadows Ecosystem Restoration Final Phase (V-5)
Item Cost
Not applicable -$                  

-$                  
Total -$                  

(h) Construction/Implementation Contingency
Project Name: OVLC Ojai Meadows Ecosystem Restoration Final Phase (V-5)
Budget Item Description Units Quantity Unit Cost Subtotal

Construction Conrtingency

 15% of labor and 
materials costs for 
construction. 
Excludes 
performance 
monitoring and grant 
administration hrs $76,971.23

Total $76,971.23



Attachment 4 - Table 8 Summary Budget 

Individual Project Title
Non-State Share 
(Funding Match)

Requested Grant 
Funding (DWR 
Grant Amount)

Other State 
Funds Being 

Used Total
% Funding 

Match

(a)
Ventura County Regional Urban Landscape Efficiency Program 
(R-1) 320,200$                      960,599$                    -$                     1,280,798$        25%

(b)
Calleguas Regional Salinity Management Pipeline- Phase 2A 
(C-14) 11,250,000$                 3,750,000$                 -$                         15,000,000$      75%

(c) Camrosa Round Mountain Desalter (C-13) 2,713,800$                   2,300,000$                 -$                         5,013,800$        54%
(d) CamSan/Camrosa Recycled Water Interconnection (C-15) 2,750,000$                   2,750,000$                 -$                         5,500,000$        50%

(e)
United Water Conservation District Seawater Barrier Pilot Well 
(SC-9) 650,000$                      500,000$                    -$                         1,150,000$        57%

(f)
VCWWD No. 16 Piru Treatment Plant Tertiary Upgrade 
(SC-10) 236,841$                      3,750,000$                 -$                         3,986,841$        6%

(g)
The Nature Conservancy Natural Floodplain Protection Program 
(SC-7) 1,507,500$                   3,000,000$                 -$                         4,507,500$        33%

(h)
Ojai Valley Land Conservancy Ojai Meadows Ecosystem 
Restoration Final Phase (V-5) 126,613$                      500,000$                    -$                         626,613$           20%

(i) Grand Total (Sum rows (a) through (h) for each column) 19,554,953$                 17,510,599$               -$                         37,065,551$      53%


